
Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 
KEY

Site Clearing a
Foundation Excavation a a. Excavator
Septic System a # b. Well Driller
Water Well b c. Mason
Foundation Footings c # d. Carpenter
Foundation Walls c # e. Roofer
Backfill & Rough Grading a f. Sider
Framing d d g. Plumber
Windows & Doors d h. Electrician
Roofing e i. HVAC Installer
Siding f j. Insulater
Rough Plumbing g # k. Drywaller/Plaster
Sewer & Water Hook-up g # l. Painter
Electric Service h # m. Tile Installer
Basement & Garage Floors & Driveway c n. Finish Carpentry
Well Pump & Pressure Tank* b o. Cabinet Installer
Rough Electric h # p. Flooring Installer
HVAC (Heating, Ventilation, Air-Conditioning) i # q. Builder
Insulation j #
Drywall Installed k * houses with private
Drywall Finished k water/waste systems
Gutters & Garage Doors p
Exterior Painting l ** houses with public
Wall & Floor Tile m water/waste systems
Fireplace c
Trim n # Inspection Required
Interior Paint l
Kitchen & Bath Cabinets o
Plumbing Fixtures g
Plumbing Finish g #
Electrical Finish h #
HVAC Finish i #
Flooring p
Hardwood Floor Finish p
Appliances o
Grading and Landscaping Finish a
Paint Touch-up l
Punchlist q
Certificate of Occupancy qq

~This is an industry standard timeline for home construction.  Times may vary due to weather and size of project.


