

Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	
																			KEY						
Site Clearing	a																								
Foundation Excavation	a																								
Septic System		a	#																						
Water Well		b																							
Foundation Footings			c	#																					
Foundation Walls				c	#																				
Backfill & Rough Grading					a																				
Framing						d	d																		
Windows & Doors							d																		
Roofing								e																	
Siding								f																	
Rough Plumbing									g	#															
Sewer & Water Hook-up									g	#															
Electric Service									h	#															
Basement & Garage Floors & Driveway										c															
Well Pump & Pressure Tank*											b														
Rough Electric											h	#													
HVAC (Heating, Ventilation, Air-Conditioning)												i	#												
Insulation													j	#											
Drywall Installed																									
Drywall Finished																k									
Gutters & Garage Doors																p									
Exterior Painting																	l								
Wall & Floor Tile																	m								
Fireplace																	c								
Trim																		n							
Interior Paint																			l						
Kitchen & Bath Cabinets																				o					
Plumbing Fixtures																				g					
Plumbing Finish																				g	#				
Electrical Finish																				h	#				
HVAC Finish																				i	#				
Flooring																					p				
Hardwood Floor Finish																						p			
Appliances																								o	
Grading and Landscaping Finish																							a		
Paint Touch-up																							l		
Punchlist																									q
Certificate of Occupancy																									q

- a. Excavator
 - b. Well Driller
 - c. Mason
 - d. Carpenter
 - e. Roofer
 - f. Sider
 - g. Plumber
 - h. Electrician
 - i. HVAC Installer
 - j. Insulator
 - k. Drywall/Plaster
 - l. Painter
 - m. Tile Installer
 - n. Finish Carpentry
 - o. Cabinet Installer
 - p. Flooring Installer
 - q. Builder
- * houses with private water/waste systems
- ** houses with public water/waste systems
- # Inspection Required

~This is an industry standard timeline for home construction. Times may vary due to weather and size of project.